Annexure lll: Schedule of Supply, Delivery, Installation, Configuration, Commissioning

Activity Project timeline Tentative Date “

Issue of Provisional PO

Contract Signing & Submission of 10%
Performance guarantee *

Issue of PO

Delivery at Data Centre (Thimphu)*

Installation & commissioning at Data Centre
(Thimphu)

Delivery at DR site (Phuentsholing)*
Installation & commissioning at DR site
(Phuentsholing)

120 days after
the PO Date

12-Nov-22
22-Nov-22

23-Nov-22
22-Jan-23

5-Feb-23
22-Jan-23

7-Mar-23

10 Days from issue of provisional PO

90 Days from issue of PO
Two weeks from Delivery
90 Days from issue of PO

30 days from completion at DC



