
Activity Project timeline Tentative Date Remarks

Issue of Provisional PO 12-Nov-22
Contract Signing & Submission of 10%
Performance guarantee *

22-Nov-22 10 Days from issue of provisional PO

Issue of PO 23-Nov-22
Delivery at Data Centre (Thimphu)* 22-Jan-23 90 Days from issue of PO
Installation & commissioning at Data Centre
(Thimphu)

5-Feb-23 Two weeks from Delivery

Delivery at DR site (Phuentsholing)* 22-Jan-23 90 Days from issue of PO
Installation & commissioning at DR site
(Phuentsholing)

7-Mar-23 30 days from completion at DC

120 days after 
the PO Date

Annexure III: Schedule of Supply, Delivery, Installation, Configuration, Commissioning 


